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MOFFETT FIELD
SSIC NO. 5090.3

Moffett Federal Airfield
Superfund Site

Southwest Division Naval Facilities Engineering Command
Mountain View, California

Date/Time:

Location:

7:00to 7:15

7:15t0 7:45

7:45 to 8:15
8:15to 8:45
8:45 to 8:50

8:50 to 9:00

9:00

RESTORATION ADVISORY BOARD

MEETING AGENDA

Thursday, February 15, 2001, 7:00 to 9:00 p.m.
City of Mountain View Community Center

201 South Rengstorff Avenue
Room 3

WELCOME AND INTRODUCTIONS
REVIEW AGENDA
PRIOR MINUTES APPROVAL

e August 29, 2000
¢ November 30, 2000

SITE STATUS UPDATE
CIRCULATE DOCUMENT SIGN-UP SHEETS

SITE 25 RESPONSE TO COMMENTS DISCUSSION
GROUNDWATER REMEDIATION SYSTEMS UPDATE
SUBCOMMITTEE REPORTS

NEXT RAB

POTENTIAL AGENDAS FOR FUTURE RABs

PUBLIC QUESTIONS/CLOSING COMMENTS

ADJOURN

Note: This quarter's THE meeting is at 5:00 p.m. in Room 2 of the Community Center.




MOFFETT FEDERAL AIRFIELD
DOCUMENT ACTION ITEMS
15 February 2001

SUBMITTAL AGENCY
DATE RESPONSE

DOCUMENT

RESPONSE
PERIOD

NOTE

FFA Document Actions

FFA Schedule Attachment 3 25 Oct 00 31 Oct 00 Complete

FFA Amendment FFA Amendment re: Parties

East-Side Aquifer Treatment System (EATS)

Final EATS O&M Manual 28 Sept 00 N/A Document Finalized per FFA no
comments received 30 days.

Draft Interim Remedial Action Report (IRAR) 2 Feb 01 22 Mar 01 45

West-Side Aquifer Treatment System (WATS)

Final WATS O&M Manual 18 Oct 00 22 Nov 00 60 days 22nov00 USEPA comments
No RWQCB comments
Draft RTC 31 Jan 01

Response to Comments on Final WATS O&M Manual 2 Feb 01

Draft Interim Remedial Action Report (IRAR) 12 Jan 01 28 Feb ) 45

Site 22

EPA & RWQCB Concurrence Letter on Site 22 FS 30 Oct 00 N/A 270ct00 USEPA/RWQCB

Report concurrence letter

Draft Site 22 Proposed Plan (per FFA) 29 Dec 00 28 Jan 01 30 days

RTC Draft Proposed Plan 9 Feb 01 19 Feb 01 10

Draft Final Proposed Plan (per FFA) 9 Mar 01 23 Mar 01 14

Meeting to Resolve Agency Concerns DF PP ¢ 16 Mar 01 N/A

Final Proposed Plan (per FFA) 23 Mar 01

Public Comment Period 2 Apr 01 2 May 01 30




MOFFETT FEDERAL AIRFIELD
DOCUMENT ACTION ITEMS
15 February 2001

DOCUMENT SUBMITTAL AGENCY RESPONSE

a——

DATE RESPONSE PERIOD

Site 25 Documents

Draft Response to Comments (RTC) on Revised Final 20 Oct 00 22 Nov 00 30 days 17Nov00 RWQCB letter
(RF) Stationwide FS (dated 9/30/99) 08Nov00 USEPA e-mail comment
' on ecological monitoring

17Nov00 USEPA e-mail
16Nov00 NASA e-mails

DF RTC on RF Site 25 (Stationwide) 29 Dec 00 28 Jan 01 30 days 12Dec00 conference call with
USEPA & RWQCB to discuss
USEPA 08Nov00 comment

03Jan01 conference call with
USEPA and RWQCB to discuss
their comments on the Navy's
response to 08Nov00 comment

08Jan01 Navy letter to EPA &
RWQCB to summarize agreements
reached in conference call 03Jan01

Agency comments on DF RTC
submitted 29Jan01

07Feb01 meeting with agencies to
discuss their comments on DF RTC

Final RTC and Amended Revised Final FS Stationwide 28 Feb 01 28 Feb 01 30 USEPA, RWQCB, NASA
concurrence letters

Draft Proposed Plan 29 Apr 01 29 May 01 30




MOFFETT FEDERAL AIRFIELD
DOCUMENT ACTION ITEMS

15 February 2001
DOCUMENT SUBMITTAL AGENCY RESPONSE
DATE RESPONSE PERIOD
QU1 ROD (8/97) Documents
Sites 1 and 2 Inspection and Maintenance Reports 17 Aug 00 2 0ct 00 45 days
(Dated 7/22/99, 11/22/99, 4/3/00, 7/14/00)
Sites 1 and 2 Post-Closure Monitoring Reports 17 Aug 00 26 Oct 00 45 days USEPA Comments
(Dated 10/6/99, 2/4/00, 4/10/00, 7/20/00) No RWQCB Comments
Response Letter 5 Feb 01
To address comments in Annual Rpt.
Sites 1 and 2 Annual Post-Closure Monitoring and 13 April 01 29 May 01 45 days
Maintenance Report
Final OU1 (Sites 1 and 2) As-Built Report and Remedial 13 Oct 00 22 Nov 00 60 days 8Nov00 RWQCB concurrence ltr
Action (As-built) Report 22Nov00 USEPAe-mail comments
Response to Comments 1 Feb 01
To address RA Report comments in a
separate report
Draft Interim Remedial Action Report for Sites 1 and 2 30 March 01 16 May 01 45 days
Sites 1 and 2 Post-Closure Monitoring Report 26 Jan 01 12 Mar 01 45 days
(3 Quarter 2000 Sampling Event)
Sites 1 and 2 Post-Closure Monitoring Report 15 Mar 01 27 Apr 01 45 days
(4™ Quarter 2000 Sampling Event; data only)




MOFFETT FEDERAL AIRFIELD
DOCUMENT ACTION ITEMS
15 February 2001

DOCUMENT SUBMITTAL DATE AGENCY COMMENT

PERIOD
Northern Channel (Site 27)

Northern Channel Physical Characterization Report 3 Feb 00 22 May 00 RwWQCB
24 Apr 00 USEPA
Northern Channel Physical Characterization Report 29 Nov 00 29 Nov 00 Comment Resolution Meeting
Draft Response to Comments (RTC) 29Nov00
Draft FS 15 Mar 01 29 Apr 01 45 08Feb01 meeting with
agencies to discuss status of
FS
No Further Action Sites
Response to Comments Revised Final Stationwide FS 26 Mar 01 25 Apr 01 30 USEPA Comments 3Jan00
dated 30Sep99 RWQCB Comments 13Dec99

NASA Comments 13Nov00

Groundwater-Related Documents

USEPA Capture Zone letter N/A 30 Mar 00 RTC - See Annual Report
Response Letter 5 Feb 01
USEPA Comments on Response to Comments Dated N/A 7 Jun 01 RTC - See Annual Report

April 20, 2000 on May 1999 and August 1999 Quarterly
Reports and February 17, 2000 Meeting Summary

November 1999 (dated August 2, 2000) 4 Aug 00 21 Nov 00 USEPA e-mail 21Nov00
No RWQCB comments
Response Letter 5 Feb 01
RTC-See Annual Report

Response Letter 5 Feb 01




MOFFETT FEDERAL AIRFIELD
DOCUMENT ACTION ITEMS

15 February 2001
DOCUMENT SUBMITTAL DATE AGENCY COMMENT
PERIOD

February 2000 (dated August 2, 2000) 4 Aug 00 21 Nov 00 USEPA e-mail 21nov00
No RWQCB Comments
Response Letter 5 Feb 01
RTC-See Annual Report

May 2000 8 Jan 01 8 Feb 01 30 days Future RTC-See Annual
Report

Aug 2000 See Note See Note Aug00 report to be included
in 29Jun01 Annual Report

Nov 2000 See Note See Note NovOO report to be included
in 29Jun01 Annual Report

Draft Annual Report 29 June 01 14 Aug 01 45 days Will include Aug00 and Nov
00 reports, RTC on Nov99,
Mar00, and May00; and
RTC on 30Mar00 USEPA
Capture Zone letter

NPDES 3" Quarter Letter & Results 11 Jan 01

ENACP Addendum to 10Mar00 Work Plan 1 Jan 01 11 Jan 01 Resolution of Agency
comments at 1-11-01
meeting

Orion Park Groundwater Conditions Report 30 Nov 00 22 Jan 01 USEPA comments, no
RWQCB comments

Underground Storage Tank Documents

Final Petroleum Sites Appendix A 17 Apr 00 17 May 00 30 days Need RWQCB concurrence
letter

Draft Petroleum Sites Appendix G (Site 9) 08 Sept 00 23 Oct 00 45 days RWQCB-Pending

5




MOFFETT FEDERAL AIRFIELD
DOCUMENT ACTION ITEMS
15 February 2001

DOCUMENT SUBMITTAL DATE AGENCY COMMENT NOTE
PERIOD
Draft Petroleum Sites Appendix H (Tanks 17 and 87) 1 Dec 00 19 Jan 01 45 days RWQCB review
Draft Final Petroleum Sites Appendix E (Tanks 14 and 15 Dec 00 19 Jan 01 30 days Need RWQCB concurrence
53) letter
Draft Final Petroleum Sites Appendix K (Tanks 1, 32, and 5 Jan 01 05 Feb 01 30 days Need RWQCB concurrence
131) letter
Draft Petroleum Sites Appendix J (Site 24) 5 Jan 01 23 Feb 01 45 days RWQCB review
Draft Petroleum Sites Appendix D (Various Sites) 24 Jan 01 16 Mar 01 45 days
Draft Phase 2 Tank Closure Report, Petroleum Sites 26 Feb 01 16 Apr 01 45 days




Community Relations Katz & Associates, Inc.
Public Affairs Consulting 4250 Fxecutive Square, Suite 670
Marketing Communications La Jolla, CA 92037
Tel (858) 452-0031
Fax (858) 552-8437
info@harzandassociates.com

www hatzandasseciates.com

April 6, 2001

Diane Silva, Code 05G
Administrative Records Coordinator
SWDIV NAVFACENGCOM

1220 Pacific Highway

San Diego, CA 92132-5190

RE:  Community Relations Support for Moffett Federal Airfield
Transmittal: 15 February 2001 Restoration Advisory Board Meeting Handouts

Dear M;. Silva:

I am pleased to submit the agenda and handouts from the 15 February 2001 Restoration

Advisory Board meeting for inclusion in the Moffett Federal Airfield Administrative
Record file. If you have any questions, please do not hesitate to call me at 858-452-0031
© x390. '

Very truly yours,

Partin_

Karen Linehan
Community Relations
Moffett Federal Airfield

Attachment: 1 copy

Ce: L. Rivero, FWENC



